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SYNOPSIS: A compaction sand piling technique was abandoned after it caused excessive vibrations in buildings adjacent to
the construction site. Various alternatives were evaluated, but none could provide certainty of acceptance by the residential
community without causing schedule delay and other construction complications. A vibration-free jet grouting method was
,therefore adopted for ground improvement to reduce liquefaction potential at the site. Modifications in grouting procedure
details were implemented to overcome problems caused by the site conditions.
the first few san.d pil~s .were driven. Vibrations generated
from the sand pile dnvmg and transmitted through the
su~soils (Figure 1) were found to be unbearable by the
residents near the construction site.

INTRODUCTION
The site at a proposed station of the Taipei Metropolitan
Rapid Transit Systems is underlain by a layer of loose to
medium dense silty sand, about 18 meters in thickness.
This silty sand layer is sandwiched by very dense Andesite
debris layers, consisting of sandy gravels and cobbles. The
typical soil profile is shown in Table I.
TABLE I.
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The compaction sand pile installation equipment was
capable of generating a maximum force of 450 kN with a
frequency of 600 cycles per minute. Estimated amplitude
of vibration was on the order of 0.1 to 0.2 mm at the
nearby residential buildings. Different approaGhes to
reduce vibrations caused by the compaction sand pile
installation were evaluated. Methods analyzed included
predrilling through the Andesite debris layer to reduce
vibrations caused by the advancing casing, and vertical
trenches around the construction site to screen surface
waves propagated through the subsurface soils.
Supplemental measures were also required to safeguard the
stability of existing structures next to the proposed vertical
trenches of 4 meters in depth. After an analysis using

Analysis, using Seed and Idriss method (1971), indicated
that the upper part of the loose silty sand layer would likely
liquefy under the the maximum credible earthquake.
COMPACTION SAND PILES
Various alternatives were considered for ground improvement over an area of 17 meters by 48 meters to reduce the
potential for liquefaction. Based on economical considerations, a total of 445 compaction sand piles were initially
planned to densify the upper part of the loose silty sand
layer. However, the construction work was suspended after
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Woods' method (1968), it was concluded that neither one of
the above approaches nor a combination of the two would
provide certainty of acceptance by the residential
community without.causing other construction
complications and further time delay. Since good
community relations and expediency in construction
schedule were among the top priorities for this project, a
vibration-free jet grouting method was therefore adopted
for ground improvement.

MODIFICATIONS OF GROUTING PROCED.URES
To remedy the problems encountered as described above,
details of grouting procedures were modified as follows:

1. The grouting pressure was adjusted based on soil
conditions encountered at various depths. Typical
grouting pressures used are summarized in Table ill.
TABLE III. Grouting Pressure

JET GROUTING
Soil Conditions
Loose sandy soils
Clayey soils or medium
dense sandy soils
Others

High pressure cement based jet grout columns (JGC) of 14
meters in depth and 2 meters in spacing were planned for
the site improvement. Contract specifications called for
coring at a minimum of six JGC locations chosen by the
resident engineer and samples taken from the centerline of
these JGC's at one meter intervals below elevation 100
meters after the site improvement. Unconfined
compressive strength tests performed on selective samples
had to meet the minimum strength requirements shown in
Table II. ID.terpolation could be used for intermediate ages.
TABLE II.

7-day
1,000
700

18,000-20,000
20.000

2. Sodium silicate was used as an additive to accelerate
the hardening process when the grout was applied in
Andesite and sandy soil strata. This minimized the loss
of cement grout in pervious soil layers.

3. The speed of raising the grout pipe was adjusted to
allow for various amounts of cement to be applied in
different soil strata. More cement grout, with a lift
rate of 19 em per minute, was applied in the loose
sandy soil stratum where ground improvement was
needed the most to reduce its liquefaction potential.

Required Unconfined Compressive
Strength (kNfm2)

Average at one specified depth
Minimum for each sample

Groutin& Pressure (kNfm2l
16,000-18,000

28-day
2,000
1.400

4. Predrilling through the upper dense and cobbly
Andesite debris layer simplified the task of maintaining vertical alignment of the grout pipe. This also
resulted in better quality control and uniformity of the
grout applied.

FAILURES OF JGC
Engineers were puzzled when coring failed to detect traces
of the cement grout after the initial group of jet grout
columns were installed. Possible causes were assessed and
are summarized as follows:

Unconfmed compressive strength tests were performed on
core samples taken at various depths as required and the
test results met the strength requirements as indicated in
Table II.

1. The grouting pressure applied was too high and
incompatible with the soil conditions encountered.
CONCLUSION
2. Part of·the cement grout might have been lost with the
ground- water which was flowing through porous soil
strata towards the adjacent creek.

Compaction sand piling is an easier and more economical
approach for densifying loose sandy soils in general.
However, it was unfeasible for this project because of the
specific site conditions, protest from the nearby densely
populated community, and a very restrictive construction
schedule. A vibration-free jet grouting method was
therefore used for ground improvement at this site.

3. The amount of cement needed for different soil
stratum varied significantly and was not accounted for
initially.
4. Grout columns failed to maintain vertical alignment
when advancing through the upper Andesite debris
layer due to the presence of very hard cobbles and
gravels. Deflection of the grout pipe not only resulted
in non-uniform application of the cement grout, but
also made it difficult to fmd traces of the cement grout
in subsequent coring.
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Details of grouting procedures, such as predrilling
through hard cobbles and gravels, grout application pressure, speed for raising the grout pipe, and amounts of
cement and additives, were adjusted for specific soil
stratum in order to achieve the intended purpose of this
ground improvement.
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